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QUARTERLY PROGRESS REPORT 
Project Title: Demonstration Project – Beneficial use of Dredge Clay in Upland Sites 

RFP  NUMBER: NJDOT RESEARCH PROJECT MANAGER: 
Michael Riley 

TASK ORDER NUMBER/Study Number: 
 139 / 4-29053 

PRINCIPAL INVESTIGATOR: 
Dr. Ali Maher 

Study Start Date:         07/15/2003 
Study End Date:          07/14/2004 

Period Covered: 4th  Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

1. Literature Search 2% 1% 1% 1% 
2. Unloading and Transporting of Clay to 
Test Area 

25%  100% 100% 25% 

3.  Placement of Clay According to 
Technical Specifications 

20% 100% 100% 20% 

4.  Geotechnical Field and Laboratory 
Testing 

25% 20% 20% 5% 

5.  Analysis of Use Potential 15% 0% 0% 0% 
6. Cost Analysis  8% 0% 0% 0% 
7. Final Report 5% 0% 0% 0% 
     
TOTAL 100%   51% 
1. Progress this quarter by task: 

A.   Unloading, transportation, and all field work completed. 
 

2. Proposed activities for next quarter by task: 
           A.  Completion of laboratory testing and cost analysis. 

  
3. List of deliverables provided in this quarter by task (product date) 
           A.  Field daily notes and laboratory testing results. 
          
4. Progress on Implementation and Training Activities 

A.   
 

5. Problems/Proposed Solutions 
A.     

 
6. Budget Summary* 
Total Project Budget(#  of years)                                            1 Year $348,064.00 
Total Project Expenditure to date $95,700 
% of Total Project Budget Expended  28% 
  
Task Order Number/Study Number: 139 / 4-29053 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $348,064.00 
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Actual Expenditure to date against current task order $95,700 
% of current task order budget expended 28% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 




